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MONTHLY PROGRESS REPORT

.\PRIL 1998

NAVAL FACILITIES ENG T]\'EERING COMMAND
HTINTERS POINT SHIPYARI)

I. PROGRESS DURING TIIE REPORT PERIOD

-fhe 
Hunters Point Shipyard (FIPS) activities described belorv were completed during the current report

period. Those activities dcscribed as complcte in the previous monthly progress report have been
omined for breviry.

Field Work

' lhe 
remedial  invest igat ion ( l t l )  f le ldrvork has been completed for al l  parcels.  rv i th the exceprion of smal l

srmpline efforts to fil l those data qaps notecj in the inciiviciual parcel RI repons.

'fhe 
Parcel B data gap iield elfort has been compieted except for investigations related to rhe B aquifer,

infiltration study, off-site areas adjacent to IR- l 8 and IR-07, and the monitoring rvell at IR- 10 proposed
in the Parcel B Record of Decision ( ROD). Due to extended rainy rveather, the rvork continues to be
delal'ed with work now planned for May.

The fieldwork to abandon monitoring well PA-36MW05A in Parcel E at IR-36 berrveen Buildings 413
and 4 l4 was begun in March rvith the abandonment of the rvell. Repair of an associated damaged storm
drain is planned for May.

As was reported in last month's progress report. a catch basin without an apparent bottom rvas located by
Berth 29 in the recent evaluation of possible dry rvells at HPS. and willbe further evaluared in the
remedial action for Parcel D.

[{outine waste management tasks rvere pertbrmed during April, primarily consisting of inspecting tank
and bin locations and the decontamination pad.

Remedial Investisation (Rf) Documents

Remedial Investigation (RD Reports: The completion of the final Parcel E RI report is dependent on
the resolution of two items: the regulatorv agencies' request for validation testing of the ecological risk
assessment model, and written responses to the agencies' comments on the draft final Parcel E RI report.
The first of these items is being addressed by the submittal of a draft work plan for field sampling for the
vaiidation testing on May 21,1998. Resuits of the validation testing will be submitted in a separate
appendix to the Parcel E RI report. For the second item. preliminary draft responses to comments on the
dralt final Parcel E RI report were submined on March 10. 1998. The draft responses to comments are
expected to be submitted in June 1998. The Parcel E RI is the last RI scheduled for HPS.

Feasibility Study (FS) Reports: Preparation of the draft finai Parcel C FS report continues. The
submittal date for the draft finalParcelC FS has been revised to allow for incorporation of the results of
the treatability study and the revierv commenm from the regulatory agencies on the technical

inclo:,rrre tl
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memorandum which described those results. 
'fhe 

revised date for the draft final Parcel C FS is
Ju ly  15 ,  1998.

The draft Parcel E FS was submitted on January 15, 1998. The period of review was extended to April
I I, 1998. However, some comments are expected in May. "lhe submiual date for the draft final Parcel
FS has been revised to accommodate the ecological validation testing. The submittal date is
February 17.1999.

The draft Parcel F FS was submitted on April 3. 1998.

Treatabilitv Studies (TS): 'fhe 
results of the treatabilir_v study in Parcel C were documented in a

technicalmemorandum that rvas submitted to the BRAC Closure team (BCT) on Apri l6.  1998. An
additional lener documenting proposed remedial technologies for Parcel C to be considered in the FS
was submitted by the Navv on April 9. 1998. These results and the technologies were then discussed by
the BCT at a meeting on Apri l  21.1997 and rvr inen commenrs were submitted by the U.S.
Environmental Protection Agency (EPA) on April 27.1998. r\ny further issues in regards to the
treatability studv and a schedule for the written responses ro agencies' comments will be discussed
fbl lowing the BCT meetins to be held on Mav l l .  1998.

ProposedPtan(PP) :  Submiss iondates tbr theparce l  PPshavebeenrev iSedduetochanges in rev iew
t imesandde lays inprepara t ionofpreced ingdocuments .  Therev isedsubmiss iondates fbr theDra f tPPs
are September 18, 1998 for ParcelC, May 5, i999 for Parcel E. and October 2,1998 for Parcel F.

Record of Decision (ROD): The Navy has continued discussions with the EPA, Cal EPA, Depanment
of Toxic Substances Control (DTSC) and the Regional Water Quality Control Board (RWQCB) over
Parcel D ROD issues. As a result of these discussions and concerns about some aspects of the remedial
action in Parcel B, the BCT has now agreed to delay the submittal of the draft final Parcel D ROD until
June I  l .  1998.

Remedial Design Documents: The remedial design and action documents for Parcel B have
overlapping subminal and revierv cvcles due to the accelerated schedule for the cleanup. The Navy has
negotiated the contract tbr the cleanup with the RAC and hopes to get into the field this summer. The
draft finalRemedial Design Documents were submitted on April 10. 1998 with comments due bv Mav
1 8 .  1 9 9 8 .

A portion of the Remedial Design documents which addresses the confirmation sampling, the Remedial
Action Confirmation Sampling and Analysis Plan. has raised issues which have been discussed in a
meeting on April30, 1998 between the Navy and EPA. The EPA has stated that written commenrs on
the sampling approach will be forthcoming in early May and will discuss the issues in a meetins
scheduled for May 5, 1998 and after the BCT meering to be held on May 12, 1998.

The draft Remedial Action Documents were submitted on January 30, 1998 and comments received from
EPA on April 13, 1998 and from DTSC on April 30. 1998. The draft Parcel B Infiltration Srudv that
documents the condition of the storm drains after the removal of sediment and evaluates the need for
relining sections of the svstem as part of the remedial action was submitted on April 24, lgg8.
Preparation of the Parcei D preliminary remedialdesign documents continues.
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Removal Actions

See Section 6. Deliverabies Status, for a description of the current status for the Removal Actions and a
document deliverable uociate.

2. MEETINGS AND REPORTS SUBMITTED

Meetinss in Anri l  1998

Meetings of the BCT,/Remedial  Project Managers (RPMs) were held on Apri l  14. and Apri l2 l ,  1998 to
discuss the generalstatus of work at HPS and the depth of c leanup of the remedialact ion at ParcelB.
The underground storage tanVpetroleum cleanup for the West Bay Team w'as discussed between the
Navy and RWQCB on Aprilg, 1998. An additional meeting was held betrveen the Navy and the
RWQCB to discuss the aoproach for wetlands evaluation at Parceis B and E on April I 5, 1998. Meetings
to discuss the Parcei C Treatabililv Study and the Parcel B Remedial Action Confirmation Sampling and
Analysis Plan rvere held * i th the BCT on Apri l  21, and 30, 1998, respect ivelv.

-flre 
Restorarion Advison' Board (RAB) meeting was held on April Z?.1998. Tjris RAB meering

presented an discussion oithe Parcei F FS along with a presentation by the EPA's TechnicalAssistance
Grant contractor on their current activities at HPS.

Documents  Submi t ted  in  Anr i l  1998

The documents submitted by the Navy during the report period were as follows:

o Draft Parcel F FS

Public Summary for Parcel F FS

Parcel C Treatability Study Technical Memorandum and Letter on Proposed Parcel C
Remeciial Technologies

Draft Final Revision I Parcel B Remedial Design Documents (Revised Cover Sheets)

Draft Navv's Response to Agency Comments on the Draft Parcel D ROD

Draft Parcel B Infiltration Study

Response to Comments on Draft Site-Specific Environmental Baseline Survey (EBS)
and Finding of Suitability to Lease for the Helicopter Landing pad

PROBLEMS ENCOIJNTERED AND RXSOLUTIONS

Significant issues rvere brought up in the comments on the draft Parcel B Petroleum Corrective Action
Plan. The Navy is cunentlv reevaluating its approach on determining petroleum cteanup levels and met
with the RWQCB to further discuss the issues on April 9, 1998 and plans to meet with them on May 7,
1998 to propose an approach for determining the petroleum cleanup levels.
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Denth of Remedial Action Cleanun at Parcel B

The regulatory agencies have expressed concern over the depth ofcleanup agreed to in the Parcel B ROD
between the Navy and EPA, DTSC and the RWQCB. Due to higher groundwater levels encountered in
Parcel B. the agreement in the ROD concerning the depth of cleanup was informally disputed by the
EPA. The original agreement stopped excavations if contamination continued downward. at ten feet
below the surface or the rvater table. whichever was shallower. EPA felt that since the proposed use for
the Parcel B area was mixed use. *hich could include residential use. a more conseryative approach of
cxcavating to ten feet below ground surfbce even if the water table was encounrered was appropriate. At
an informaldisputes resolut ion meeting held on Apri l2 l .  1998, the Navy agreed to this depth of c leanup.
To document this change in depth of cleanup, the Navy and the EPA have agreed to prepare an
Explanation of Significant Differences for the Parcel B ROD.

Wetlands Crent ion Evaluat ion at Parcels B and E

ln previous monthly progress reports the issue of creation of wetlands by the Cit-v of San Francisco in
Parce i  BandEhasbeenment ionec iunder thespec i f i cparce ls .  TheCi ryo fsanFranc iscoproposedt ida l
rvetlands in Parcel B. The Navv expressed concern that the proposed wetlands mav not be viable and
could potentially interfere rvith the Navy's ground water remedy at Parcel B. The Navy met with the
RWQCB, the City of San Francisco. and regulatory agencies to discuss the issues in Parcel B and E on
April 15, 1998. At that meeting the RWQCB stated that a seasonal wetlands in Parcel B would be
considered acceptable if a tidal uetlands was too problematic and requested an evaluation of both a tidal
wetlands and/or a seasonal rvetland in Parcel E. At the end of the meeting the SFRA agreed to fund the
evaluation of a seasonal wetland at Parcel B and the Navy agreed to evaluate the creation of wetlands in
Parcel E as part of the Parcel E FS work. In that same meeting the issue of being able to meet the
Airport's mitigation requirements and the Navy's possible mitigation needs concurrently was discussed.
The RWQCB stated that the overall goal of creating a large area of wetlands wouid be factored into any
decisions by their agency regarding the ratio of wetlands mitigation that would be required of the Navy
as part of the Parcel E remedial action.

.I. R.EPORTS AND ACTIVITIES FOR MAY 1998

Documents Scheduled for Submittal  in Mav 1998

The following documents are scheduled to be submitted in the next report period:

Final FOSL for Bui lding 813 and Trai ler Si te

Final FOSL for Bui lding 915 and Bui lding E

Draft Basewide EBS Revision l, Volumes I and II

Draft Final FOSL for the Helicopter Landing Pad

Draft Final Site-Specific EBS for the Helicopter Landine Pad

Final Parcel A Supplemental Soil Lead Sampling Reporr

Response to Comments on Draft Finding of Suitabilif.v to Transt'er for Parcel A
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Activities Planned for Mav [998

Field Work: Continue data gaps field rv'ork in Parcel B when weather permits and complete the repair
of the damaged storm drain in IR-36 adjacenr ro the abandoned monitoring well.

Removal Act ions: Cont inue f leldrvork at IR-l i2 l  and tR-3.

Meetings: Attend the BCT/RPM meetine benveen the Navy and regulatorv agencies on May lZ. lgg9.
Prepare tbr and aftend the May 7. 1998 meeting between the Navy and RWQCB on a revised approach to
the Petroleum Corrective Action Plans. Prepare tbr additional meetings on the Parcel B remedial action
cont irmation sampl ing approach on Mav 5, and 12. 1998 along with a working meerinc on rhe ecological
val idat ion test ing on May 19, 1998. Prepare for the Mav 27 RAB meeting.

ongoing work: Continue rvork on various documents/sfudies/meetings.

5. KEY PERSONNEL CIIANGES

Valerie Heusinkveld has bcen seiected as the RPM representing DTSC on the HPS pro.;ect team
replacinu Chein Kao.

6. DELNTRABLES STATUS

This listing consists of installation deliverables organized by parcel, multiparcel (or facility rvide), or
removal action, as applicable, and their status. Please note that as deliverables are completed. they are
not included in subsequent progress reports.

Parcel A Renorts

Final Parcel A Finding of Suitabilitv to Transfer (FOST): The final Parcel A FOST is on hotd until
the resolution of issues involving the change of Parcel A boundaries to include the surrounding streets.
As soon as a resolution of this issue behveen the Navy and the regulatory agencies is reached. the Draft
Final FOST can be finalized.

Parcel B Reports

Parcel B Remedial Design Package: The draft final Revision I Remedial Design Documents were
submined on March 23, 1998. The revierv period for this document is 30 days. Additional minor
modifications as requested by the agencies rvere submifted on April 10, 1998. TIie subminaldate for the
Final version of this document rvill be determined following evaluation of agencies' comments expected
byMay i8 .  1998.

Parcel B Remedial Design Implementation Work Plan: The submittal of the draft final Remedial
Action Documents (implementation work plan) rvas scheduled for June 4. 1998. but mav be revised
based on agencies' comments.

Parcel B Infiltration Study: The Parcel B infilrration study, which presents the result of the field
investigation of the storm drain line that are belorv the groundwater table that intersect contaminant
plumes. rvas submitted on April 24,1998. The purpose of this study was to determine those sections that
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would need to be relined to prevent migration of contaminated groundwater into the bay through the
storm drain s]-stem.

Parcel C Renorts

Draft Finai Parcel C FS Rcport: 
'fhe 

proposed subminal date. u'hich will allow fbr the inclusion of the
results of rhe rreatabi l i ty study, rvas revised to July t  5,  1998.

Draft Parcel C Treatability Study: The technical memorandum documentinq the results rvas submirted
on Apr i l  6 .  1998.

Parcel f) Reoofts

Draft Finai Parcel D ROD: 
-l'he 

draft final Parcel D ROD rvas scheduled to be submitted on
May I I . I 998: however, the date has been rescheduled bv the BCT to June I I , I 998 to resolve various
issues.

Parcel E Reoorts

Draft Final Parcel E RI Report: The draft responses ro rhe agency comments on the draft final parcel
E RI report *'ere submifted on March I0, 1998.

Draft Parcel E Ecological Risk Assessment Model Validation Study Work Plan: 
'fhe 

scheduled date
for the subminal of the draft work plan has been revised to May Zl, 1998.

Draft Parcel E FS Report: The draft Parcel E FS report rvas submined on January 15, 1998. The end
of the revierv period has been extended to April3l, 1998. The submittal date forthe draft finalparcelE
FS has been revised to Februarv 17. 1999.

Parcel F Reports

Draft Parcel F FS Report: The draft Parcel F FS report was submi$ed on April 3. 1998. Agency
review period is 45 days with comments due on May I  8.  1998.

Facilitv Wide Renorts

Draft Final Basewide FOSL: The draft final FOSL rvas submined on January 7, 1998. Due to several
issues raisecj during the review of the draft final, the subminal date for the final version will need to be
revised. Discussions continue rvithin the Navy concernins a revised submittal date.
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Removal Actions

Richard Poweii
Lead Remedial Project Manager

Removal Action Status

Draft Construction
Summary Report

Submitted

Draft Final
Construction
Summar-v Report
Submitted

Multi-Parcel,
Exploratory
Excavations

Fieldrvork completed. Responses to
comments received from H,PA on
December 17. 1997 rvere submitted in
March. Irollowing EPA comments
conceming the responses. the draft
f inal report wil l be issued.

September 29, 1997 TBD

IR-9 Pickling and
Plate Yard Removal

Fieldrvork compieted. 
'l-he 

draft final
CSR report is undergoing review by
the Navy. EPA has verbally notif ied
the Navy that they wil l not be able to
respond in writ ing to the previously
submitted resDonses unti l Mav 1998.

August 2. 1996 Estimated 45 days
after receipt of
Agency concerns.

tR-  l /21
Groundwater
RemovaI Action

Delavs due to rainy weather continue.
The remaining portion of the water
collection system and the electrical
hookup are to be completed by the
end of May (uniess delayed by
weather). Initial testing of the system
wi l lbe done in June 1998.

TBD Estimated 45 days
after receipt of
Agency comments

IR-3 Waste Oil
Reclamation Ponds
Removal Action
(formerly reported
as Floating Product
Removal)

The remaining portion of the
construction activities consists of the
construction of a small cap and
placement of topsoii and seeding over
the area of the former oil ponds. This
activir_v has been delayed due to rainy
weather.

TBD Estimated 45 days
after receipt of
Agency comments

IR-50 Storm Drain
Sediment Removal
Action

i:ieid*'orx compieted. Comments
rvere received from the EPA on
February 17, 1998 and from the
RWQCB on February 18, 1998. Draft
response to comments provided to the
Asencies May 12. 1998.

Decemoer 19- 1997 BCT to decide if a
Draft Final report is
necessary.

IR-57 Dry Dock 4
Drainage Culverts
Removai Action

Fieldwork compieted. Januarv 8. 1998 Estimated 45 days
after receipt of
Agency comments

IR-6 Tank Farm
Removal Action

Fieldwork compieted. Februarv 23.1998 Estimated 45 days
after receipt of
Agency comments

Date
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Document

Dratt RI Report

Dratt FS Repon

Draft Proposed Plan
lfbr agencv review)

Draft Final RI Report*

Draft  Final FS Repon*

Draft  Final Proposed Plan*

Final Proposed Plan Publ isheci

Start  of  Publ ic Comment Pcriod on
Proposed Plan

Draft Record of Decision (ROD)-

Draft Final ROD*

Final ROD Approval

SCTIEDT]LE: PARCEL A

Deadline

6t30t95

6/30/95

6/30/9s

8/30/9s

8/30t95

7 /31/95

7/3U95

7/31/95

t0/2/95

I t/13/95

tt/30/95

Estimated Dates

Prima.ry, document (subject to Dispute Resoiution Procedures)
Includes responsiveness summary and schedules for draft remedial design, completion of construction, Draft remedial action, public
operations plan. and commencement of rhe remedial action.

o
:F.-\.ftf. (0i lJi98 2:26 PM) :eciosure I Z),
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Document

Dratt RI Report

Draft  Publ ic Health and Environrncntel
Ilvaluation ( PHEE) Report

Drafi FS Repon

Dratt Proposed PIan (tbr Agency revierv)

Draft Final RI Report*

Drat i  Firrai  PLIEE Repon"

Drat i  I : inr i  FS Report*

Draft  Final Proposed Ptan* ( to Agencies
. rnd  Pub l icT

Final Proposed Plan Published

Start  of  Publ ic Comment Period on
Proposed Plan

Draft Record of Decision (ROO;+

Draft  Final ROD*

Finai ROD Approval

Commence Remedial Action

SCIIEDULE: PARCEL B

Deadline

| 131t96

I  t3v96

6/3/96

e/3/96

6i3i96

6i3i96

( ) t 3 . i 96

t0t2t96

t0t2U96

10t26/96

t0n7t96

8/5t97

l0t9t9i

Within 15 months of Final ROD
approval

Estimated Dates

l , '9 ,99

Primary document (subject to Dispute Resoiution Procedures)
Inciudes responsiveness summary and schedules for draft remedial design, completion ofconsrrucrion. draft rernedial action; public
operations plan. and commencement of the remedial action.o
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Documcnt

Draft RI Repon

Draf i  Publ ic lJealth and Environtnental
Ilvaluation (PIJEE) Repon

Drafi I?S Repon

Draft Proposed Plan (for Agencv revierv)

Draft Final RI Report"

Draft  Finai PIIEE Report '

Draii Final FS Repon*

Draf i  I r inal  Proposed Plan'  ( to Auencies)

Final Proposed Plan Publ ished

Start of Public Comment Period on
Proposed Ptan

Draft Record of Decision (ROD)+

Draf i  Final  ROD*

Final ROD Approval

Commence Remedial  Act ion

SCHEDULE: P.{RCEL C

Deadline

n/29/96

n/29/96

2t27 t97

65 days after submittal of Draft Final FS
Report

3^3t97

3/ t3 t97

(May submit Chapters l-3 earl ier)

30 days atter subminal of the Draft
D r n n n c p r l  I ) l r .

l5 days after Draft Final Proposed Plan
submined to agencies

5 days after publication of Proposed
Plan

t2l9l98t(U8t99)**

90 days aner subminal of Draft ROD

30 days atter submittal of Finai ROD

Within i 5 \,lonths of Final ROD
approval

E,stimated Dates

c)/18/98

1/15198

r0/19/98

n/3t98

nt9t98

319t99 (4t'7 98)*"

4t8t99 (5t7t99)r',

7 /9100 (8/8/00)"'*

n
Primar-v documenr (subject to Dispute Resolution Procedures)
Includes responsiveness summary and schedules for draft remeciial design, completion of construction, draft remedial action. public
operations pian. and commencement of the remedial action.
30 days atler stan of public comment period. May be extended to 60 da;"s if review extension tbr Proposed Plan requested (see revised
deadline in oarentheses).
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Document

Draft RI Report

Draft  Publ ic Health and Environmenral
Eyaluation ( PHEE) Report

Draft FS Report

Draft Proposed Plan (tbr Agencv rcview)

Draft Final RI Report*

Dra f t  F ina l  P I IEE Repon '

Draft Irinal FS Report"

Draft  Final Proposed Plan'  rro Agencics)

Final Proposed Plan Publ ishco

Start of Public Comment Period on
Proposed Plan

Draft Record of Decision (ROD)+

Draft  FinalROD*

Final ROD Approval

Commence Remedial  Act ion

SCHEDULB: PARCEL D

Deadline

6/28/96

6/28/96

9t26t96

t / t5 /97

10/25t96

t0/25t96

U24197

4t2t/97

s/6/97

5/tt/97

n/3/97

90 days after submiftal of Draft ROD

30 days after submittal of Final ROD

Within i 5 months Final ROD approval

Estimated Dates

6/tr/98

7 /11/98

r0/1U99

Primary document (subjecr to Disoute Resolution Procedures)
Includes responsiveness summaia. and schedules tbr draft remedial design, completion of construction. draft remedial action. public
operations plan. anci commencenl3nt of the remedial actiono-
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Document

Draft RI Rcport

SCHEDULE: PARCEL B

Deadl ine

5/29/97

Estimated Dates

Draft  Publ ic Health and Environmenral 5/29/97
E,valuation ( PHEE) Repon

Draft FS Report tfiS/98

Draft Proposed Plan (tbr Agencv revie*' r 75 days after submittal of Draft Final FS 5/5/gg
Report

Draft Final RI Report* 10/27/97

Draft Final PHEE Reporr" l0/27/97

Draft  Final FS Repon* 2l l7/ggn

Draft Final Proposed Plan* (to Asencies) 6/7/99
30 days after submittal of the Dralt
Proposed Plan

Final Proposed Plan Published 6/22/99
l5 days after Draft Final Proposed plan
submitted to agencies

Start of Public Commenr Period on 6/2g/99
Proposed Plan 5 days after publication of Proposed plan

Draft Record of Decision (ROD)+

7/26/99 (8/26/99)**
Draft Final ROD* I 0/25/gg

90 days after submittal of Dratr ROD 0ll2S/99)**

Final ROD Approval IllZSlg9
30 days after subminal of Final ROD (lZ/27/9r**

commence RemedialAct ion within i5 months of FinalRoD 3/2/01
approval e/27/0D**

' Primary document (subject to Dispure Resoiurion procedures)
- Includes responsiveness summarv and schedules for draft remedial design, completion of consmlction. draft remedial action, public

operations plan, and commencement of the remedial action.
ar 30 days after start ofpublic comment penoci. \tay be extended to 60 days ifreview exrension for proposed plan requested (see revised

date in parentheses;.
= Deadline extended to allow incorporation oiresults from validation testing of the ecoloeicai risk assessment model

imaging



I
Document

Draft Ecological Risk Assessment Phase
lB Work Plan

Draft  Ecological  Risk Assessmcnt Phasc
lB  Repor t

Responses to Comments on Draft
Ecological  Risk Assessment Phase
Report

Drati FS Rcport+

Draft  Final FS Repon*

Draft Prooosed Plan ( fbr Asencv rcvierv)*

SCIIEDULE: PARCEL F

Deadl ine

6t7 t95

I B

Volume l .  Part  l  -  9130/95
Volume II. Part | - 9130/96
Volume I ,  Part  2 -  l l /15/96

3/t ' l197

1t3/98

90 davs after submittal of Draft FS

60 days after subminal of Draft Final FS
Report

30 days after submiftal of Draft
Proposed Plan

l5 days after Draft Final Proposed Plan
submitted to agencies

5 da,'.-s after publication of Proposed
Plan

1223,t98 (l/22/99)"

90 dal's after subminal of Draft ROD

i0 davs after subminal of  Final ROD

Within l5 months of Final ROD
approval

Estimated Dates

3t3t98t#

i0t2/98

t1t2t98

n^7/98

nt23/98

3t23t99 (4t22/99)**

1t22t99 (5124/99)4*

7t?2t00 (8/24/00)**

Draft Final Proposed

Final Proposed Plan

Plan (to Agencies)

Publ ished

Start  of  Publ ic Comment Period on
Proposed Plan

Dratt Record of Deeision ( ROD)+

Draft Final ROD+

Final ROD Approval

Commence Remedial  Act ion

* Primarv document (subject to Dispute Resolution Procedures)
+ Includes responsiveness summarv and schedules for draft remedial design,

operations plan. and commencement of the remedial action.
ri 30 days after start of public commenr period. May be exrended to 60 days

deadline in parentheses r.
r# Deadline extended to allow additional asencv review.

completion of construction, draft remedial action. public

ifreview extension ofProposed Plan requested (see revised

imaging
I



Document

Draft Recorci of Decision ( ROD)

Dra f t  F ina lROD'

Ir inal  ROD approval

SCHEDULE: BASEWIDE

Deadline

TBD by tl29l99

TBD by lt29l99

TBD bv ll29l99

Estimated Dates

Primary clocument lsubiect to Dispute Resolution Procedures)

imaging


